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Project Weekly Report

Project & Construction Services

PROJECT: Riverside Park Flood Restoration Project
FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: September 1, 2018 to September 7, 2018
Sitework:
» Set batting cage poles

e Started to prep and placed caulking
on the ballfield plaza expansion
joints

* Continued electrical overhead and
pulling wire in the ballfield plaza

* Continued placing geofabric and
rock muich in the north lot and
concession area

* Continued to work on outfield sod
maintenance

* Continued hanging drywall in
concession building

¢ Continued to place compost on
playground and concession
building areas

¢ Seeded and hydro mulched native
areas in north parking lot and along
concession building drive

e Continued welding work on the
ballfield backstops and started
placing fabric

¢ Finished roofing on shade
structures in plaza
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Other:
= Contractual completion day count -
24 calendar days remaining

Upcoming work:

= Start shade structures on walking
trails

= Continue electrical and plumbing
work in concession building

= Continue hard lid ceilings

= Finish masonry work

= Continue rock mulch in landscape
areas

= Finish site irrigation

= Sod playground areas

= Continue seeding and hydro muich
operations

= Continue grading infield mix

= Start curb and gutter repairs

= Striping repair work
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